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Docket No. W-03576A-04-0767 

MOTION TO EXTEND TIME TO 
FILE APPROVALS TO CONSTRUCT 

Santa Cruz Water Company (Santa Cruz) and Palo Verde Utilities Company (Palo 

Verde)(collectively, Applicants) move that the Commission grant a six month extension of time to 

file Approvals to Construct (ATC) for the Neely Well ProductiodTreatment Plant. In support of 

this motion, the Applicants state: 

I. BACKGROUND. 

The Commission recently extended the Applicants’ CC&Ns in Decision No. 67830 (May 

5, 2005)(Extension Order). The Extension Order noted that in addition to its existing production 

wells, Santa Cruz was in the process of reconstructing three additional wells known as Neely 

West, Neely East, and Neely North. (Extension Order at 6). These three well were expected to 

have an aggregate additional capacity of 6,000 GPM. (Id.) As is customary, the extension was 

conditioned on the Applicants complying with various requirements. One of these requirements 

was that Santa Cruz file “a copy of the ADEQ Approval to Construct for the Neely Well 

ProductiodTreatment Plant by December 3 1,2005 .” (Extension Order at 10). 



11. REASONS FOR EXTENSION. 

Despite diligent efforts, Santa Cruz is not able to meet this deadline. Santa Cruz obtained 

an Approval to Construct (ATC) for the Neely West Well. A copy of this ATC is attached as 

Exhibit A. Santa Cruz continues to diligently pursue reconstruction of the Neely East and Neely 

North wells. In order to request ATCs for the remaining wells, Santa Cruz must provide final 

engineering plans. In order to complete the final engineering plans for the remaining wells, Santa 

Cruz must complete certain additional steps. The remaining steps for each well are described 

below. 

For the Neely East well, additional analysis of the structural integrity of the well casing 

was necessary. Based on this analysis, Santa Cruz determined that the best practice would be to 

re-sleeve the well. Re-sleeving the well requires submitting an application for modification of a 

well to ADWR. Santa Cruz submitted this application to ADWR. Once ADWR approves the 

modification of the well, the engineering plans can be finalized, and Neely East's ATC 

application can be submitted to ADEQ. 

For the Neely North well, completing the engineering plans requires information 

concerning the final grading of the area. This grading information can only be obtained once the 

design for the re-alignment of the Fuqua Wash is completed. The Fuqua Wash project is being 

conducted by an unaffiliated entity. Thus, Santa Cruz has no control over the timing of the 

completion of the Fuqua Wash design. Santa Cruz expects to have the final grading information 

shortly, and expects that it will be able to submit Neely North's ATC application in January 2006. 

In addition to the Neely wells, the Extension Order noted that Santa Cruz was evaluating 

four additional wells (two Glennwilde wells and two Ranch Mirage wells). (Extension Order at 6) 

The Extension Order requires Santa Cruz to file ATCs for these wells by June 30, 2008. Santa 

Cruz has already submitted an application for New Source Approval to ADEQ for this one of these 

wells (well number 55-624037). 

Santa Cruz will at all times comply with the new federal arsenic MCL. Further, Santa Cruz 

will at all times have sufficient capacity to serve existing and new customers. 
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These projects are part of the Applicants' comprehensive, integrated, regional water supply 

approach. Santa Cruz requires that landowners offer all existing wells to Santa Cruz as a condition 

of extending service. Santa Cruz obtained a Designation of Assured Water supply from ADWR. 

Santa Cruz is also pursuing surface water treatment options, and incorporates surface water 

treatment into its planning. Further, Palo Verde produces high-quality effluent, and requires 

developers to use this effluent to the maximum extent practicable, thereby reducing the need for 

groundwater. The Applicants are thus in the forefront of providing an integrated solution to water 

supply and conservation. 

Granting this short extension of time is in the public interest. Santa Cruz has diligently 

pursued the required ACT. Indeed, the Applicants have jointly pursued a comprehensive regional 

approach to water supply and conservation. Nullification of the Extension Order will not enable 

the two remaining Neely wells to be placed into service sooner. But nullification would have a 

severe impact on the property owners who requested service. Further, nullification will adversely 

impact the Applicant's regional approach to water supply and conservation issues. 

111. CONCLUSION. 

For these reasons, the six month extension is in the public interest, and this motion should 

be granted. 
f i  RESPECTFULLY submitted this 28 Tay of December 2005. 

ROSHKA DEWULF & PA'ITEN, PLC 

U 

B 

400 East Van Buren Street, Suite 800 
Phoenix, Arizona 85004 
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Original + 15 co ies of the foregoing 
filed this 079 2 day of December 2005, with: 

Docket Control 
ARIZONA CORPORATION COMMISSION 
1200 West Washington 
Phoenix, Arizona 85007 

Copies of e foregoing hand-deliveredlmailed 

Dwight Nodes, Esq. 
Administrative Law Judge 
Hearing Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

this 29 a day of December 2005, to: 

David Ronald, Esq. 
Legal Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 

Brian Bozzo 
Utilities Division 
Arizona Corporation Commission 
1200 West Washington 
Phoenix, Arizona 85007 
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EXHIBIT 

"A" 



ARIZONA DEPARTMENT OF ENVIRONMENTAL QUALITY 
CERTIFICATE OF APPROVAL TO CONSTRUCT 

DRINKING WATER WELL FACILITIES 

Page 1 Of 2 

ADEQ File No: 20050467 LTF'No: 36576 

I System Name: Santa Cruz Wtr System Number: 11 131 
Project Owner: Santa Cruz Wtr Co 

I I Address: 22601 N. 19th Ave,. #210, Phoenix , AZ 85027 

I I Project Location: Gilbert County : Pinal 

I Description: 1 .  CONVERTING EXISTING AGRICULTURAL NEELY WEST WELL 

1,980 GPM; AND 2. BLENDING PLAN OF MAY, 2005 TO BLEND 
WATERS OF NEELY WEST WELL AND PREVIOUSLY APPROVED 
SMITH AND VANCE WELLS. 

WITH ADWR #55-621407 TO DOMESTIC USE WITH CAPACITY OF I 
~ 

Approval to construct the above-described facilities as represented in the approved documents on 
file with the Arizona Department of Environmental Quality is hereby given subject to provisions 
1 through 5 continued on page 2 through 2 
1. 

2. 

3. 

, 4. 

This project must be constructed in accordance with all applicable laws, including Title 49, Chapter 2, 
Article 9 of the Arizona Revised Statutes and Title 18, Chapter 5, Article 5 of the Arizona 
Administrative Code. 
Upon completion of construction, the engineer shall fill out the Engineer's Certificate of Completion 
and forward it to the Central Regional ofice located in Phoenix. If all requirements have been 
completed, that unit will issue a Certificate of Approval of Construction. R18-5-507(B), Ariz. 
Admin.Code. At the project owner's request, the Department may conduct the final inspection 
required pursuant to R18-5-507(B); such a request must be made in writing in accordance with the 
time requirements of R18-5-507(C), Ariz. Admin. Code. 

This certificate will be void if construction has not started within one year after the Certificate of 
Approval to Construct is issued, there is a halt in construction of more than one year, or construction 
is not completed within three years of the approval date. Upon receipt of a written request for an 
extension of time, the Department may grant an extension of time; an extension of time must be in 
writing. R18-5-505(E), Ariz. Admin. Code. 

Operation of a newly constructed facility shall not begin until a Certificate of Approval of Construction 
has been issued by the Department. R18-5-507(A), Ariz. Admin. Code. 

Reviewed by $ 8  I 
By: l Y  ?/20/05 

Kwame A. hgyare.,"l?.E. Date 

cc: File No : 20050467 
Regional Office: central 
owner: Santa cruz wv co 
County Health Department: Pinal 
Engineer: David Evans &Associates 
Planning and Zoning/Az Corp. Commission 
Engineering Review Database - EM22 

Manager, Drinking Water and 
Wastewater Engineering Review 
Water Quality Division 



CERTIFICATE OF APPROVAL TO CONSTRUCT 
WATER FACILITIES 
ADEQ File No. 20050467 
Page 2 of 2 : Provisions, continued 

5.  ADEQ approval for a revised blending plan shall be obtained if sources or 
pumping rates change, pursuant to Arizona Administrative Code (A.A.C.) R18-4- 
221.B. 


